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EXECUTIVE SUMMARY

General

The preliminary Assessment of Solid Waste Management Systems, completed in July 1995,
identified significant problems in the subject cities of Meknes, Azrou and Sefrou. These problems
included technical issues dealing with collection and disposal as well asinstitutional and financial
problems associated with improved waste management services. Action plans were prepared for
each city that summarized the technical assistance team’s recommendations. Of all the problems
encountered in the three cities, the Meknes landfill was considered the most severe. The Meknes
action plan recommended an interim program for landfill closure and siting of a new long term
landfill. The City has responded to these recommendations in a timely manner and has located an
interim landfill site and completed a review of potential new sites. This report consists of areview
and comments regarding the interim plan and a conceptual design and cost estimate for the
proposed new long term landfill.

Project Meeting

In order to assist the project team to determine the scope of work to be performed under this
phase of the project, a meeting was held with the Urban Community and the four individual
communes. The meeting was hosted by the mayor of the Urban Community and was attended by
political as well as technical representatives of the four communes. Problems discussed were
similar to those addressed during the preliminary assessment. Although many issues were raised
about collection problems, public education and awareness, and institutional/financial matters, it
was agreed by all those present that the limited scope of this phase of the project should
concentrate on the technical issues of the interim landfill plan and the location of the new long
term landfill.

Interim Plan

The interim landfill plan proposed by the City will provide an estimated 12 months of addi-
tiona landfill capacity, while providing sufficient final cover soil for both the existing and interim
areas. The success of this plan will depend on efficient excavation of the area prior to filling and
control of the site to avoid conflicts with existing landfill operations, which must continue during
the excavation phase. During and after the 12 month interim period, the site should be monitored
regularly to prevent areturn of clandestine dumping.

New Landfill Site

The City has done an excellent job of applying the landfill criteria presented in the Preliminary
Assessment Report and evaluating potential sites. This process has located a suitable landfill site
with excellent hydrogeologic features, a capacity in excess of 40 years and minimal environmental
and socio-economic impacts. The site consists of 178 hectares of public land located approxi-
mately 8 kilometers north of the City. A small village located on one corner of the site is the only
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residentia development nearby. Thisvillage will be visualy screened from the actual landfill,
which will be located in avalley approximately 800 meters from the village.

A composite topographic map, which was prepared for this report, formed the basis of a
conceptua design of the proposed landfill. The excavation plan and final contour map that were
prepared determined the maximum potential capacity of the site at 9.8 million cubic meters for a
life span of 43 years. A second area on the same land parcel could also be developed in the future,
which could extend the landfill’ s life to over 70 years. These estimates are based on maximizing
the site capacity through excavation and phased construction.

Due to the deep clay soils, environmental concerns from water pollution are minimal. Leachate
estimates, using computer models, indicate two to four centimeters of leachate generation per
year. This amount can easily be collected and managed on-site.

Cost Estimates

Preliminary cost estimates were prepared based on the conceptua design and operating
assumptions. Total capital costs, including project development, initial construction and
equipment costs are estimated at 6.4 million Dirham (DH). Total first year costs, including
operation and maintenance and annualized capital costs, are estimated to be 1,862,000 DH, or
approximately 25.50 DH per tonne of waste.

Development Issues

Although City officias are anxious to proceed with the new landfill, they face a significant
constraint in their inability to increase local revenues to pay for the new landfill. Any new tariffs or
increases in existing taxes must be approved by the national government, which involves atime
consuming process. A World Bank project in the Sebou River Valley has proposed a new,
separate tariff for waste management that may offer a solution in the near future. Privatization of
the landfill operations may offer some advantages to public operation and should be evaluated
further.

Recycling Center

The transfer of operations to the new landfill site offers a unique opportunity to resolve some
of the many problems that have affected the existing landfill operation. It is proposed that the
former compost facility should be converted to arecycling and materials processing center. This
would remove many of the scavenging and recycling operations from the landfill and place them in
amore controlled and manageable location.



Action Plan
The various recommendations included in the report are summarized as follows:

1. Proceed immediately with the interim landfill plan, which will close the existing landfill and
provide an additional 12 months of landfill capacity.

2. Perform atopographical and boundary survey of the proposed site to confirm physical features
and provide a more accurate topographic base map for final design.

3. Perform the hydrogeological investigations outlined in Attachment A.
4. Consult with the appropriate national officials to evaluate cost recovery methods, new tariffs,
or other financial/institutional arrangements in order to finance operation of the new, improved

waste management procedures.

5. Consult with applicable donor agencies on the availability of funding for additional investiga-
tions, final design and landfill construction.

6. Consult with local officials from the four communes and establish a landfill development
strategy that includes private as well as public options.

7. Evaluate the conversion of the former compost facility to a recycling and materials processing
facility.



Conceptual Landfill Design for the Urban Community of Meknes

{ INTRODUCTION

1.1 Background

The United States Agency for International Development (USAID) is assisting Moroccan
municipalities through the Urban Services Project (U&ES). The cities of Meknes, Azrou and
Sefrou were the subject of a Preliminary Assessment of Solid Waste Systems, completed in July
1995. This preliminary report, which addressed the technical issues of waste generation, collection
and disposal in the three subject cities, presented action plans to address the many problems found
in each city. Although problems exist in al three of the subject cities, the problems in Meknes
were judged more severe and in urgent need of action, particularly the current situation of the
existing landfill and the need to look for a new long term solution.

The Executive Summary of the July 1995 Assessment presented an action plan for each
municipality. Closure of the existing landfill and location of a new long term site were assigned a
high priority in the Meknes Action Plan.

1.2 Goals and Objectives

The City of Meknes has responded to the recommendations contained in the initial assessment
in atimely manner. They have prepared an interim landfill plan, as recommended in the assessment
report, and have performed an evaluation of available public lands for the siting of a new long
term landfill. The primary goals and objectives of thisfina phase of the project are to assist the
City of Meknes in implementing both its interim and long term landfill plans. This has been
accomplished through an additional site visit to Meknes, where the ICMA consultant reviewed the
interim plan with city officials and made recommendations for its implementation.

In addition to offering guidance on the interim landfill plan, the site visit included an initial
assessment of the site selected by the City as the most likely long term landfill site. This assess-
ment included a conceptual design of the proposed landfill and conceptual cost estimates.

2 INTERIM PLAN

2.1 General

As stated in the initial assessment report, the interim landfill proposal is intended to provide
landfill capacity for an interim period while a new long term site is developed and to provide
cover soil for the existing landfill. The City evaluated two potential locations for the interim
landfill site. Proposition 1 is a privately owned site located below and to the northwest of the
existing landfill, which would require a new access road. Proposition 2 is on public land adjacent
and southeast of the existing landfill. Based on increased costs for acquiring public land and the
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new access road, the City selected Proposition 2 for implementation. The location of the proposed
interim landfill is shown on Figure 1.

2.2 Capacity

According to the City’s calculations, the area of the existing landfill to be covered with soil is
20,000 square meters, and the proposed interim area consists of 18,000 square meters, for atotal
of 38,000 square metersto be covered. At afinal cover soil depth of .5 meter, the volume of soil
required will be 19,000 cubic meters. Due to the irregular topography and the need for daily cover
during the interim operating period, the team recommends that at least 25,000 cubic meters of soil
be excavated from the interim area.

The Waste Generation Data Base, prepared during the preliminary assessment, estimates that
the annual landfill volume required is 144,300 cubic meters. Dividing this capacity by the 18,000
square meter size of the interim area produces a waste depth of approximately 8 meters. There-
fore, in order to obtain a 12 month interim period, the area must be excavated so that an average
final waste depth of 8 meters will be obtained.

2.3 Excavation

The elevation of the interim area slopes to the north at approximately 10 percent, from 480 to
450 meters (see Figure 1). Assuming that the fina elevation of the interim area will be equal to
that of the existing landfill, which is approximately 460, the area should be excavated to an
elevation of 450 metersin order to obtain an 8 to 10 meter waste depth for 12 months of

capacity.

The excavation of the areawill require awell organized plan to alow the excavation to
proceed without interrupting the operation of the landfill, which must continue. The largest
constraint to this plan is the narrow access road to the existing landfill. During the initial excava-
tion of the interim area, this road must be widened to accommodate both the trucks hauling cover
soil from the interim area to the existing landfill and the trucks delivering waste to the existing
landfill.

In addition to covering the existing landfill, approximately 50 percent of the excavated soil, or
12,500 cubic meters, will need to be stockpiled on the existing landfill for later covering of the
interim landfill once it is completed in approximately 12 months. The location of this stockpile
should be determined in advance of the interim excavation. When the interim areais fully
excavated, and all excavated soil has either been used to cover the existing landfill or stockpiled,
then the existing landfill can be officially closed and all waste diverted to the interim area.

2.4  Cover Existing Landfill
The side dopes of the existing landfill are too steep to be effectively covered with soil; there-

fore, the previously mentioned calculations apply only to covering the upper, flat areas of the
existing landfill. Although it would be possible to dump soil on the steep slopes from above, it



Lay in Figure 1



-4-

would not be possible to adequately compact this soil, and it would quickly erode due to wind and
rainfall. Methods of covering steep slopes using composite soil matting and synthetic materials are
very expensive and inappropriate for arid and semi-arid climates.

Prior to placing the cover soil, the existing landfill should be graded where required to remove
irregular formations and eliminate low spots. All areas should be graded to drain to the edges of
the landfill. In general, a slope of 2 to 4 percent will ensure adequate drainage. Cover soil should
be applied and compacted in two layers 25 centimeters thick. Cover soil compaction is essentia to
obtaining the desired low permeability and resistance to wind and water erosion. Depending on
the soil type and weather conditions, the excavated soil may be too dry to compact properly. In
this case the soil must be sprayed with water to increase its moisture content. Although the
optimum moisture content will vary with the soil, a moisture content of 30 to 40 percent should
ensure adequate compaction.

2.5 Fires and Methane Gas Generation

The existing landfill has burned for most of its active life. Landfill fires have many sources,
including fires started by scavengers for cooking or to keep warm and the burning of confidential
documents by government officials. Hot coals brought in with the waste are also a common
source of landfill fires. Once landfill fires start they are often difficult to extinguish because they
can burn deep within the landfill and can burn dowly for many years. The placement of cover soil
will help to extinguish the fires by cutting off the supply of oxygen. Water pumped into the landfill
can also help extinguish landfill fires. However, even with the above efforts, the existing landfill
fires may continue smoldering for several years after closure.

Landfill fires are the result of burning materials in the waste such as plastic, paper, wood and
other organic matter—not methane gas. Methane gasis very explosive and will not burn slowly as
alandfill fire burns. If sufficient methane gas accumulates in a confined space above its combus-
tion limit of approximately 5 percent, it will explode. Due to the low density and high permeability
of waste in a landfill, methane gas usually escapes to the atmosphere, and gas build-up within the
landfill seldom occurs. Explosions in landfills due to methane gas are rare or nonexistent.

The potential problem occurs when the landfill is closed and covered with alow permesability
soil or plastic membrane that blocks the escape of methane gas to the atmosphere. Under these
conditions, methane gas can build up under the cover soil and migrate off-site. In some instances,
landfill gas has leaked into adjacent homes, causing explosions. Since these conditions may exist
in the Meknes landfill, methane vents should be installed in both the existing and interim landfills,
along with the final cover soil. Methane vents consist of a perforated pipe, placed in the com-
pleted landfill, that extends through the cover soil and is open to the atmosphere.

The number of vents and their locations are based on the shape and physical configuration of
the completed landfill. Since the steep side slopes of the existing landfill will not be covered,
methane gas will naturally escape to the atmosphere from most of the existing landfill. The interim
landfill area and portions of the adjacent existing landfill will be confined and properly covered
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and should therefore be vented. Recommended |ocations and spacing of methane vents are shown
on Figure 2.

2.6 Fill Procedures

The placement of waste in the new interim area should follow the procedures outlined in
Section 1.4.6 of theinitial assessment report. In particular, the procedures outlined in Figure 1 for
placement, compaction and covering of waste should be followed. Figure 5, found in Section 2.7
of the assessment report, shows the various stages of excavation and cell construction that should
be applied to the interim landfill area.

2.7 Site Clean-up

During the 12 month interim period, the City should remove the accumulation of waste that
has been dumped aong the access road. This clandestine activity must be stopped and the area
kept clean. All waste removed from the area should be placed in the interim landfill area and
covered.

A very important part of the clean-up activity will involve clearing the area occupied by the
scavengers and recyclers. Since the landfill will be closed after the interim landfill is full, these
people should be relocated to another location. One of the major objectives in locating the new
landfill isto control access to the site and unauthorized scavenging and grazing of livestock on the
landfill. A proposal is presented later in this report to utilize the former compost facility asa
recycling and materials processing facility, in an effort to keep these activities within the City and
not at the new landfill site.

2.8  Site Monitoring

The interim period may be a confusing time for residents and city workers who use the landfill.
In order to prevent continued clandestine dumping along the access road, additional monitors
should be assigned to the site to control truck traffic and dumping. A supervised gate should be
installed at the entrance to the access road to record the delivery of all waste. Upon entering the
site, each waste hauler should be given clear instructions as to where to place the waste.

This gate house should be maintained for at least three months after the new landfill begins
operation to ensure that clandestine dumping does not return to the former landfill site.

3 NEW LANDFILL SITE

3.1 General

The assessment report outlined the primary siting criteriafor locating a new landfill site. A
preliminary review of hydrogeologic features identified alarge area of favorable clay soil
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conditions to the north of the City. Although a general inspection of this area was performed
during the assessment report, specific sites were not identified. After the completion of the
assessment report, the City reviewed severa potential sites that are either public lands or available
for purchase. These sites were reviewed and eventually narrowed down to one favorable site,
which is the subject of this conceptual design report.

3.2 Location

The location of the proposed new landfill is shown on Figure 3, Location Map. This figure
shows the proposed site located approximately 8 kilometers north of the City center along the
road to Tanger. The siteis situated well within the clay areaidentified during the preliminary
hydrogeol ogic review of the assessment report and is currently in agricultural use. Figure 4, Site
Map, is a composite map prepared from the topographic map in Figure 3, with the addition of
approximate property boundaries from a map provided by the City. Several other physical features
that will impact the proposed landfill have been added to the map.

A small village is located northwest of the site, at the intersection with the road to Volubilis
and Moulay Idriss. Based on the composite map, it appears that the village is within the 178
hectare site, which is reported to be public land. Since this village may exist on public lands,
without permission, its legal statusisin question, and further investigation should be performed.

Another important physical feature of the site is a high voltage power line, which bisects the
site. The power lineis not included on either of the two maps used to create the composite site
map—its location is based on visual observations made during the site visit. Since the location of
the high voltage power line will significantly impact the landfill design, its actual location along
with all property boundaries should be determined by afield survey. Above ground structures are
not permitted within 25 meters of the power line.

33 Siting Criteria
3.3.1 General

The assessment report included alist of criteriato be used in siting alandfill. These criteria
were established to limit both environmental and social/economic impacts to residents or other
land uses in the area of the landfill. The application of each criterion to the proposed landfill is
presented in the following sections.

3.3.2 Distance to Surface Waters

The nearest flowing river islocated approximately 900 meters west of the proposed landfill.
The assessment report recommended a distance of at least 100 meters as adequate separation
distance. The 900 meters should provide more than adequate protection from pollution in the
unlikely event of an overland flow of leachate.
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The landfill siteislocated in a gentle valley. The topographic map shows a dashed line in the
valley, indicating a potential drainage path, but no evidence of seasonal flow, erosion or a stream
channel were found during the site inspection. An 80 cm concrete pipe crosses the main road at
the intersection with the road to Volubilis and is the apparent drainage outlet for the site. No
evidence of recent flow was observed at either the entrance or exit to this pipe.

It can be assumed that in heavy rainfalls, some overland drainage flow may exist in the valley
to be used for the proposed landfill. Since this flow may contain leachate generated by the landfill,
the landfill design should include a stormwater detention pond to capture all drainage coming
from the landfill site. This basin should be designed to hold the maximum anticipated storm
without discharge. Retained water should be permitted to evaporate or infiltrate into the soil.

3.3.3 Distance to a Well or Potable Water Intake

Due to the deep clay soils, there are no known water wells in the area. Water for the village
and a restaurant at the road intersection obtain their water from a pipeline running from Meknes
to Moulay Idriss. Therefore, there will be no impacts to potable water supplies.

3.3.4 Wind

Wind can be a problem at landfills due to dust, windblown debris, odors and smoke. Although
proper operation will reduce impacts due to wind, some impacts can be expected at any landfill.
Data on prevailing wind strength and direction were gathered during the preliminary assessment
and are presented in Figure 5, Wind Data. The wind data indicate that the prevailing wind during
the summer and fall monthsis from the southeast to the northwest. During the winter and spring,
the prevailing wind is from the east to the west. Since the village at the road intersection is north-
west of the proposed landfill site, some impacts due to wind can be expected during the summer
and fall. Since the proposed landfill will be located in avalley, and the village is located approxi-
mately 800 meters from the landfill, these impacts should be minimal.

3.3.5 Distance to Residences

The assessment report recommended a distance of 300 to 1,000 meters as an appropriate
separation distance from residences. This recommendation is based primarily on visible impacts,
noise and the wind impacts noted above. The village at the roadway intersection is the only resi-
dential development near the landfill and, as stated above, is 800 meters from the site. Landfill
operation will bein avalley and will not be visible from the village. Noise is also expected to be
minimal due to the 800 meter distance and location in avalley.

3.3.6 Distance to Public Facilities, Sensitive Environments or Archeological/Historical
Sites

There are no public facilities (schools, hospitals, mosgues, etc.) near the landfill, nor any
known environmentally sensitive, archeological or historic sites, on the proposed landfill site.
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3.3.7 Distance from the Urban Center

The proposed landfill is at a distance of approximately 8 kilometers from the urban center of
Meknes. This distance is well within the 5 to 10 kilometer distance recommended in the assess-
ment report. All collection vehicles operating in Meknes should be able to access the proposed
landfill without the need of atransfer station.

3.4  Hydrogeology

The data that were obtained and reviewed during the assessment report for Meknes included a
hydrogeologic map of the Meknes-Fez Plain, prepared in 1967. This map identified the major
geologic formations in and around Meknes. In general, the soils to the south, east and west of
Meknes are more porous and have relatively good groundwater quality as evidenced by the many
well locations shown on the map. The area north of Meknes is shown as an area of deep blue clay,
without significant groundwater resources. A portion of this map was included in the assessment
report as a guide to the City in identifying potentia landfill sites and is also included in this report
as Figure 6. Both the existing and proposed landfill sites are indicated on Figure 6. The approxi-
mate boundaries of the clay formation are also shown on Figure 3, Location Map.

During the assessment report, the inspection team visited two brick quarries, located north of
Meknes and in the same clay formation as the proposed landfill. The quarries were approximately
3 to 4 kilometers south of the proposed landfill site. These quarries were 50 to 75 meters in depth
and were dry. The high quality clay is being used to manufacture bricks and building tiles. If these
conditions are typical of the remainder of the clay formation, the hydrogeologic conditions at the
proposed site are excellent for the location of alandfill.

Although the general hydrogeology of the area indicates excellent conditions for locating a
landfill, site specific information will be required before proceeding with final designs. Asa
minimum, test borings should be performed and test pits should be dug to confirm subsurface
conditions. A proposed scope of work for site specific hydrogeologic investigations is included in
this report as Attachment A.

3.5  Access/Traffic Impacts

The proposed landfill site islocated along the major north-south highway to Tanger, which is
more than adequate to handle the increased truck traffic between Meknes and the proposed land-
fill site. However, traffic within the four communes of Meknes was identified during previous
discussions as an issue that may require further evaluation.

The existing landfill is located in the northern commune of Hamria. Existing traffic, accessing
the landfill from the three other communes, currently travels through Hamria, with significant
impacts to the local community. Although the proposed landfill will permit the re-routing of some
of thistraffic, the majority of the trucks must still pass through Hamria to get on the Tanger road,
heading north to the landfill. Expected growth in the southern portions of the City will further
increase truck traffic through Hamria. The City is aware of these potential problems and has
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included long term plans to improve the major north-south traffic access, but due to limited
resources, the implementation of these measures is unknown. The final design of the proposed
landfill or environmental studies should include an assessment of traffic impacts within the four
communes of Meknes.

4 CONCEPTUAL DESIGN

4.1 General

The following conceptual design isintended to provide the City of Meknes and other decision
makers with adequate information in order to proceed with the project’ s devel opment and begin
to understand its economic, socia and environmental impacts. It is based on preliminary informa-
tion and many assumptions that must be confirmed before moving forward with final design and
project financing. In particular, the conceptual design has been based on a composite map, includ-
ing asmall scale 10 meter contour map. Prior to final design the site must be surveyed to confirm
the location of physical features and to prepare a more accurate contour map with 1 or 2 meter
contours. In addition to the field survey, the hydrogeological features must be confirmed through
the investigations summarized in Attachment A.

The power line bisects the site into two potential landfill sites. Although both sites are gently
rolling valleys, the valley to the south of the power lineislarger and more defined, requires less
excavation and will present fewer impacts to the general public and the environment. The
southern valley will therefore be the focus of this conceptua design. The northern valley may be
developed in the future and may be needed for cover soil in the final phases of the south valley
landfill.

4.2 Leachate Generation

Leachate isaliquid pollutant produced by all landfills. The amount of |eachate produced, its
strength and its composition depend on many variables, including rainfall and the composition of
the waste being placed in the landfill. The control of leachate generation and management of
leachate are major design aspects of every landfill that affect both construction and operation.

At this point in the conceptual design it is appropriate to estimate the amount of leachate that
will be produced by the proposed landfill. This estimate is based in large part on climatological
data but also requires several assumptions regarding waste composition and operating procedures.
The United States Environmenta Protection Agency has developed a computer model known as
the HEL P model to estimate |eachate generation given the mgjor variables that affect leachate
generation. Although this model has been prepared based on climatologica and waste composi-
tion data typically found in the United States, the variables can be adjusted to approximate
conditions found in Morocco.
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In applying the HEL P model to Morocco the team used conditions found in the State of Texas
in the United States as the closest conditions to those found in Morocco. The results are assumed
to be conservative because Morocco is somewhat hotter and drier than Texas.

The team reviewed and summarized rainfall data for Meknes for the period 198690, with
rainfall averaging 577 millimeters over that four year period. Assumptions were made regarding
waste permeability, moisture content and cover soil based on observations made during site visits
and previous documentation.

Results of several computer runsindicate that of the total rainfall of 577 mm (57.7 cm) only 2
to 4 centimeters per year actually percolates through the landfill as leachate. Considering the
differences in the computer inputs and actual conditions in Morocco, it is conceivable that with
proper operation, actual leachate production could approach zero.

The results of the computer simulation point out an important aspect of landfill operation.
Approximately 70 to 80 percent of rainfall that falls on the landfill is absorbed and then evaporates
or isremoved by plant growth within the cover soil. This points to the importance of consistently
applying daily and intermediate cover, especially during and prior to the wet season.

4.3 Site Access

Site access has been amagjor problem at the existing site. The existing access road is built
nearly entirely on landfilled waste, and during heavy rain it becomes soft and muddy and is nearly
impassable. Waste has been dumped along its entire length, compounding the problem by
preventing rainwater from running off.

Due to the favorable topographic features of the proposed site, it is recommended to construct
the landfill 500 to 600 meters northeast of the Tanger road in the gently sloping valley south of
the power line. Thiswill require an access road of approximately 800 meters to reach the first
phase of the site. An additiona 1,000 meters of access road will be eventually be necessary to
access later phases of the landfill over its estimated life of more than 40 years.

As shown on the Site Map (Figure 4), the high voltage power lineis located along the north
side of the valley mentioned above. Since permanent above ground structures are prohibited
within 25 meters of the power line, the path of the power line is an excellent location for the
landfill access road. Thiswill ensure that the road will not be built on landfilled waste.

The recommended alignment of the access road is shown on Figure 7, Excavation Plan. The
road begins at the second turn after the railroad bridge on the Tanger road. As the main road
turns to the west, the access road continues straight. A gate house should be located near the
beginning of the road to monitor all waste deliveries and secure the site when it is closed. At least
50 meters of the access road near the gate house should be graded at O percent to allow for the
future installation of aweighbridge, should it become necessary. Final design of the access road
will address cut and fill requirements and design grades.
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4.4 Excavation Plan

In order to estimate the total capacity of the site, and to determine the availability of cover sail,
afina excavation plan has been prepared. Although the team does not anticipate or recommend
full excavation of the site during the initial construction phase, the plan will assist in the concep-
tual design of construction phases and excavation of cover soil.

The excavation plan, shown in Figure 7, follows the basic grade of the valley, with most of the
excavation occurring along the edges of the valley, increasing side slopesto a 1:4 dope. The
overall objective of the excavation is to increase the site capacity and provide cover soil for daily
operations. The fina design will balance the excavation to provide cover soil equal to approxi-
mately 10 percent of the waste volume placed in the lower level of the landfill. Daily cover soil for
the upper levels, and final cover soil, will be excavated from the area north of the power line, in
preparation for the next landfill.

4.5 Final Contours - Closure Plan

A final contour plan has aso been prepared as a necessary step to estimating site capacity and
aguide for final design and overall site development. The final contour map will also assist in the
evaluation of socia and economic impacts of the completed site. A maximum elevation has been
assumed at 360 meters. The visibility impacts of this landfill height should be evaluated during the
final design. Finished side dopes are shown at 1:4.

Cover soil for later phases of the landfill and final cover will be excavated from the area north
of the power lines. The contour lines shown on Figure 8 for the north area are final excavation
limits similar to those shown on Figure 7 and may not reflect conditions at the time of closing the
southern site.

4.6 Environmental Concerns

The fate of leachate produced in the landfill will depend on the characteristics of the base soil
beneath the landfill. If the permeability of the soil is 1 x 107 cm/sec or greater, the 2 to 4 cm per
year of leachate, estimated by the HELP model, will seep into the soil. Since groundwater is
assumed to be at a very great depth, this leachate will have no adverse environmenta impacts.

If, however, the base permeability is lessthan 1 x 10°® cm/sec, as the team anticipates, then the
soil will act as an impermeable liner and |eachate may run out of the landfill and into the evapora-
tion basin where it will be permitted to evaporate. The final design of the evaporation basin must
incorporate both surface drainage and estimated |eachate flow in its capacity design to prevent
any release of flow.

The possibility of landfill firesis also a significant environmenta concern, especialy since there
areresidentia areas downwind of the site. Considering the increasing amount of plastics within
the waste, the burning waste has a high potential for producing toxic gases, causing both short
and long term health impacts. The potential of landfill fires will be minimized by restricting
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scavengers access to the landfill and by inspecting each load of waste asiit is dumped, especially
during the winter months. Daily application of cover soil and construction of waste cells will aso
limit the impact of landfill fires. If landfill fires start, they should be extinguished as soon as
possible with additional cover soil or water.

4.7  Construction Sequence

To maximize the potential capacity of the site and avoid unnecessary site development costs,
the site should be devel oped in phases. The conceptual phased development sequence is shown on
Figure 9. For the purposes of this conceptual report the team has assumed that the landfill will be
constructed in three levels, each level being 10 metersin elevation. The selection of the phase size
and depth has been assumed for presentation purposes only; final phasing will be a function of the
final design.

Level 1isdivided into ten phases measuring 200 x 250 meters, for a volume of 500,000 M? per
phase. Each phase will have a life of approximately three to five years. The first phase will be
located at the lower end of the southern valley, adjacent to the power line. As phase 1 isbeing
filled, cover soil will be excavated from phase 2. When phase 1 is completed, phase 2 should be
fully excavated and ready to recelve waste. The sequence is then repeated: as phase 2 isfilled,
cover soil will be provided by excavating for phase 3.

After level 1 iscompleted, probably in about 25 years, the sequence will return to the lower
end of the valley, but since the excavation of the south site will have been completed, excavation
of cover soil will begin in the northern site.

4.8  Capacity

The capacity of the landfill has been estimated by comparing the excavation plan and fina
contour plan using the end area method of calculating volume. This calculation produced a
volume of 9.8 million cubic meters. This volume was then compared to the waste generation data
base prepared in the preliminary assessment, resulting in alifetime capacity of 43 years. The data
base assumes a 2 percent population growth and a 10 percent cover soil factor. It also assumes
that all waste generated, less recycling, is taken to the landfill. An extended version of the waste
generation data base is included as Attachment B.

Although a conceptual design was not performed for the northern site, a rough estimate based
on a comparison of areas indicates that if this site were developed, it could add another 30 years
to the overall site life. Thiswould give the landfill atotal lifetime capacity in excess of 70 years.

4.9 Equipment

The proper operation of the landfill will rely on the operation and maintenance of large
earthmoving equipment. The selection of this equipment will depend on the amount of waste
being received and the characteristics of the cover soil. The following maor equipment is
recommended:
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Landfill Compactor: Many heavy equipment manufacturers build specialty machines for
spreading and compacting waste and cover soil for landfills. These machines are equipped with
large steel wheels designed to achieve maximum compaction. One landfill compactor is
recommended for initial landfill operations.

Excavator: A track mounted |loader/excavator is recommended for excavating and loading
cover soil. Based on preliminary investigations, the soil may be a heavy clay soil requiring a
track mounted machine. A rubber tired loader will most likely not be adequate for this purpose.
Depending on the nature of the cover soil and difficulty of excavation, this equipment may not
be needed full time at the landfill and could be used for other public works projects.

Dump Truck: A dump truck will be needed to transport cover soil from the cover excavation
site to the landfill. This equipment may also not be needed full time and could be used on other
public works projects.

Water Tanker: The water tanker will serve several purposes. It is anticipated that the cover soil
may be too dry upon excavation to be properly compacted. The water tanker will be used to
wet the cover soil in order to achieve adequate compaction. The tanker can also be used to wet
the access road to control dust and could also be used to extinguish landfill fires.

In addition to the above equipment, the landfill operator should construct an equipment depot
for servicing and maintaining the equipment. The depot should be equipped with diesal oil
facilities, repair shop for minor repairs and routine servicing, locker and bathroom facilities for
landfill workers and an office for the site manager.

5 COST ESTIMATES

5.1 General

The cost estimates presented in Table 1 are based on the conceptua design and assumptions
made regarding operation and maintenance. These estimates are suitable for planning purposes
and preliminary financing but should be revised and updated subsequent to fina design. The
estimates a so assume that the facility is operated by the Urban Community.

Some savings may result from contracting some of the operational functions to the private
sector. For instance, excavation and stockpiling of cover soil could be contracted to the private
sector, thus saving the cost of purchasing the excavator and dump truck. This option should be
evaluated further after the final design has prepared a more accurate estimate of excavation and
cover soil requirements.
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TABLE 1
COST ESTIMATE
Capital Costs
Project Development Costs (in DH)
Survey, Investigations 50,000
Engineering 200,000
Legal & Adminigtration 20,000
Subtotal Development Costs 270,000
Initial Construction Costs
Access Road 800 M @ 750 DH/meter 600,000
Gate House & Gate 40,000
Maintenance Depot 200,000
Utilities, water, power, telephone 90,000
Phase 1 Excavation 800,000
Evaporation Basin 80,000
Monitoring Wells 50,000
Contingencies @ 10% 200,000
Subtotal Construction Costs 2,230,000
TOTAL CAPITAL COSTS 2,500,000
Annual Cost 15 yrs @ 12% 367,000
Equipment Costs
Landfill Compactor 1,800,000
Excavator 1,200,000
Dump Truck 500,000
Water Tanker 400,000
TOTAL EQUIPMENT COSTS 3,900,000

Annual Cost 8 yrs @ 12% 785,000
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Operation & Maintenance Costs

Labor: 6 Common Labor @ 24,000 DH/year 144,000
3 Operators @ 36,000 DH/year 108,000

1 Mechanic @ 36,000 36,000

1 Site Manager @ 42,000 DH/year 42,000

Subtotal Labor 330,000
Equipment Operation & Maintenance 200,000
Utilities 50,000
Environmental Testing 20,000
Administration & Overhead 50,000
Contingencies @ 10% 60,000
TOTAL OPERATION AND MAINTENANCE COSTS 710,000
TOTAL ANNUAL COSTS 1,862,000
COST PER TONNE @ 73,000 tonnes/year 25.53

COST PER TONNE IN U.S.$ @ 8.40 DH/$ $3.03
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5.2 Capital Costs

Capital cost estimates include project development costs and initial construction costs. Project
development costs—for a site survey, engineering and legal/administration—total 270,000 DH.
Additional project development costs could include more detailed environmental studies if
required.

Initial construction costs are based on the conceptual design and the phased construction
sequence as presented in Section 4.7. The construction sequence assumes that some excavation is
required prior to beginning the first phase, but that all excavation and access road extensions
thereafter will be part of daily operations using on-site staff and equipment. These costs could
change significantly after the final design, especialy if more or less excavation is required. The
access road, maintenance depot and initial excavation are the largest capital cost items. A 10 per-
cent contingencies amount has been added for miscellaneous items.

Tota capital costs are estimated at 2,500,000 DH. Although there are severa potential devel-
opment options for financing capital costs, the team has assumed in the conceptual cost estimate
that the capital costs are financed over 15 years at an interest rate of 12 percent. The annual cost
of capital expensesis calculated at 367,000 DH per year.

5.3 Equipment Costs

Equipment costs are estimated to be significantly greater than capital costs at 3,900,000 DH.
As stated above, the estimate assumes public operation, with all site work after the initial phase of
construction to be performed by on-site staff and equipment. It is possible that equipment costs
could be reduced by contracting out the excavation and stockpiling of cover soil, but insufficient
design detail exists at this stage to make such a comparison. Annualized equipment costs of
785,000 DH have been calculated, assuming an 8 year repayment period at 12 percent interest.

5.4 Operation and Maintenance Costs

Labor costs, found in Table 1 include taxes and benefits to workers. The six laborers assume
three gatekeepers and three general laborers for traffic direction, security and waste inspection. It
is recommended that the gate house be staffed full time, 24 hours per day. Three operators and
one mechanic are assumed for efficient equipment operation and maintenance. Total |abor costs
are estimated at 330,000 DH per year.

At this point in the conceptual development, equipment operation and maintenance costs are
estimated at 5 percent of capital costs, or 200,000 DH. These costs include fudl, tires, routine
maintenance and spare parts.

Total operation and maintenance costs are estimated at 710,000 DH per year.
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5.5 Total Annual Costs

As shown on Table 1, total annual costs are estimated at 1,862,000 DH. The cost per tonne of
waste landfilled is calculated based on an average of 200 tonnes per day, 365 days per year, for a
total annual tonnage of 73,000. This equates to a cost per tonne of 25.53 DH. Converting to U.S.
dollars for comparison, at 8.40 DH per dollar, equals $3.03 per tonne.

¢ DEVELOPMENT ISSUES

6.1 General

Current costs for public services such as solid waste management are financed through an Ur-
ban Services Tax. Thistax isbased on real estate value (rental value) and is fixed by the nationa
government. The tax revenue is shared equally between the individua communes (50 percent) and
the central Urban Community (50 percent) and is often absorbed into the general fund of each
commune. At the present time thistax isfixed at 10 percent and is not considered adequate to
fund increases in the cost of solid waste disposa as summarized above.

Thisissue is currently being addressed by the World Bank in the Sebou River Project. This
project is evaluating waste management practices in Fez, which affect the water quality of the
Sebou River. The World Bank draft report recommends that a separate tariff be established to
fund the increased costs for improved solid waste management, but such a tariff must be approved
by the Ministry of the Interior (MOI). World Bank officials are actively pursuing this matter with
the MOI and other ministries at the national level.

Current Moroccan law is not clear on the ability of local governments to enter into long term
contracts for providing municipal services. Since long term contracts will be an essential part of
privatization, both the issue of increasing revenues and long term contracts must be resolved
before privatization can be considered.

6.2 Privatization

Given the difficulties in financing new or improved public service programs, privatization of
the new proposed landfill should be considered. The private sector can improve the delivery of
service and potentially reduce costs by being more efficient managers of equipment and man-
power. The private sector also has more financial resources to draw from but generally pays
higher interest rates than the public sector. The increase in efficiency and cost reduction is pro-
portional to the complexity of the service being privatized. For instance, privatization of large
waste collection systems, involving large numbers of trucks, containers and manpower, has a
greater potential for increasing efficiency and reducing costs than a more basic service like
operating alandfill.

Landfill operation is not complex. It relies on the efficient operation of large equipment and
technical efficiency of arelatively small operating staff. A key factor in evauating the potential
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savings of privatization is a comparison of equipment costs to total costs. Generally, equipment
costs for landfill operation are 40 to 45 percent of total costs. This compares to 30 to 35 percent
for typical waste collection systems. Since the private sector generaly pays a higher interest rate
on capital expenses, the fixed costs for equipment purchase will be higher for the private operator.
Generdly, the private sector can more than offset the higher capital costs by being more efficient
managers of that equipment and operating personnel.

If City officials would like to pursue privatization of the landfill operations, they should devel-
op a privatization strategy that includes the following actions:

[ —

. Precisely define the services to be privatized.

2. Determine total existing costs of service, including both direct and indirect costs.

3. Determine the availability, experience and interest of private firmsin performing the service.
4. Evaluate the public costs for contract administration and supervision of the private contractor.

5. Develop alegal framework for protecting the City’ sinterest as well as ensuring payment to the
contractor.

6. Develop regulations regarding clandestine dumping, scavenging and other activities that may
hinder private operation of the landfill.

7 RECYCLING ISSUES

Operations at the existing landfill are being hindered by the number of scavengers, grazing
animals and other non-essentia activities. The beginning of the new landfill offers a good
opportunity to correct these problems.

Recycling and sorting of the waste to remove materials is a very positive waste management
function and should be encouraged. At present, most of the materials sorting is occurring within
the collection system: scavengers are sorting through materials before they are loaded onto
collection trucks. Collection workers also sort and remove recyclable materials to supplement
their low incomes. By the time the collected waste reaches the landfill there are few remaining
materias to be sorted. The materials that do remain bring alower price since they are dirty and
contaminated by the general waste and must be cleaned before they can be sold. Unfortunately,
there are still many scavengers who sort through the waste at the landfill searching for recyclable
materials.

Most of the materials removed from the waste are sold to materials processors who clean,
package and sell them to markets in the larger cities. These materials processors are located at
places frequented by the waste collection trucks, who supply much of the materials. Therefore,
there is a small community of materials processors located at the existing landfill and near severa
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of the municipa depots within the communes. Although these establishments provide an overall
positive impact on the landfill by reducing the amount of waste, their locations complicate landfill
operations, impede traffic flow and lead to a general degrading of the area.

Another related problem is the grazing of animals on the landfill. During the last site visit, the
ICMA consultant estimated that more than 200 cattle and sheep were grazing on the landfill. The
existence of these animals prohibits proper compaction and covering of the landfill and is a serious
health threat to the animals and those who may eat their meat or consume their milk. Considering
the amount of medical and harmful industrial waste that is dumped at the landfill, this situation isa
major health problem. This practice should be terminated prior to covering the existing landfill
and should be prohibited at the new landfill.

When the new landfill begins operation, it is probable that these negative activities will reoccur
at the new site. Although the eight kilometer distance from the City to the new site may discour-
age some of these activities, the lure of the materials could cause a settlement of materials proces-
sors and scavengers at the new site or in the villages near the site. This should be discouraged.

Fortunately, the City has a resource that could offer an alternative to the current situation. The
former compost facility, located along the Tanger road, is vacant and serving no useful purpose.
The large, covered maturation pads that previously contained the compost piles could be con-
verted into arecycling center where individual materials processors could locate their operations
in amore suitable and controllable environment. The Urban Community could operate the facility
and charge asmall fee for renting space, which could cover costs of administration. The covered
space, increased storage and potential for cooperative agreements between processors would all
be positive impacts for both the processors and the City. Ideally, the materials processors could
eventually form a cooperative and manage the site themselves, without City involvement.

Refuse trucks going to the landfill could drop off their recyclables before making the six kilo-
meter trip to the landfill. The same trucks could aso bring materials from the landfill to the
recycling center on the return trip, when they would normally be empty.

Recycling and sorting at the landfill should be strictly controlled. All scavengers should be
required to register with the site manager, and all materials should be removed from the site at the
end of each day. Materials processors should not be permitted to locate at the new landfill, nor
should any other structures besides those needed for landfill operation.

Although the grazing of animals at the landfill should be prohibited, the separation of organic
materials at the source of generation for use as animal feed should be encouraged. This activity
could aso be located at the former compost facility.



ATTACHMENT A

MEKNES LANDFILL SITE
HYDROGEOLOGY INVESTIGATIONS
SCOPE OF WORK

General

The City of Meknes has located a landfill site dong the road to Tanger and plans to develop a
sanitary landfill at that location in the near future. The genera hydrogeologic setting has been
identified, in a 1967 hydrogeologic map of the Meknes-Fez Plain, as deep blue clay without
significant groundwater resources. Prior to proceeding with design of the site, the City requires
site specific confirmation of the base soils on the site and local hydrogeol ogic features. This scope
of work describes the field investigations, soils analysis and professional interpretations requested
to meet this requirement. All work shall be performed under the supervision of a qualified
hydrogeologist.

Test Borings

A minimum of four test borings shall be performed on the site at the locations indicated on the
attached map. Borings shall be drilled to 2 meters below groundwater or a maximum depth of 10
meters, whichever is greater. One of the four borings shall be drilled to a depth of 20 meters. A
written log of the soils encountered shall be kept of each boring and samples shall be obtained at
2 meter intervals or change in soil formation. The volume of the samples shall be adequate to
perform the laboratory analyses described below.

Test Boring/Sampling Well

In the event that groundwater is encountered in any of the four borings described above, afifth
boring shall be performed at the approximate location indicated on the map with a sampling well
installed according to accepted geological standards. The well screen shall extend at least 3
meters below the groundwater level.

Test Pits

In addition to the borings described above, six test pits shall be dug at the locations indicated
on the map. Test pits shall be at least 3 metersin depth. A written log shall be prepared for each
pit describing the soils and groundwater encountered.

Laboratory Testing
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Two representative samples of soil shall be obtained from a depth of 2 meters from either
borings or test pits and tested for grain size distribution, permeability in cm/sec and moisture
content.

General Information

In addition to the on-site field investigation, a superficial inspection of the surrounding area
within 2 kilometers shall be performed, noting any unusual surface feature or excavation that
exposes geological features. This shall include the river channel located west of the landfill site.

The inspection shall include an inventory of al potable water sources or wells within 2
kilometers of the site.

Report

The results of the field testing, soils analysis and area investigations shall be summarized in a
concise report. The report shall include the written logs of all borings and test pits and results of
the laboratory soils analysis.



ATTACHMENT B

WASTE GENERATION DATA BASE



